

ANNUAL PROCUREMENT PLAN FOR FY 2024-25

(Under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procuring Agency

National Disaster Management Authority (NDMA)

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (If any)
Regular Budget							
1.	Stationery Items	4.0 Mn	Open tender	August, 2024	September, 2024	30-June, 25	
2.	Misc Items	4.5 Mn	Open tender	August, 2024	September, 2024	30-June, 25	
3.	IT Items	7.0 Mn	Open tender	August, 2024	September, 2024	30-June, 25	

NDMF

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (If any)
National Disaster Management Fund (NDMF : Emergency Relief Items based on Emergency Situation)							
A.	NON-FOOD ITEMS						
4.	Procurement of Material for newly Estab of Material Hub	25 Million	Open Tender	06-08-2024	10-09-2024	Nov-2024	
5.	Procurement of Construction material items to be used for construction of houses	20 Million	Open Tender	As per site requirement			
6.	Construction & supervision / design of Bamboo houses	35 Million	Open Tender	02 x Months			
7.	Procurement of Material (Prefab/ Light gauge str) for newly Estab of Material Hub. Approx 200 Houses	150 Million	Open Tender	01-10-2024	20-10-2024	31-10-2024	

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (If any)
8.	Installation & Supervision of (Prefab/ Light gauge str) houses	75 Million	Open Tender	As per site requirement			
9.	Installation of 3x Material Hubs (Bamboos/ Canvas) adjacent to NDMA warehouses	100 Million	Open Tender	01-11-2024	25-11-2024	31-01-2025	
10.	Tender for repair maintenance of NDMA warehouses	4.50 Million	Open Tender	26-08-2024	Sep-2024	Sep-2024	
11.	Tender for concrete base at NDMA Warehouse	1.5 Million	Open Tender	Sep-2024	Oct- 2024	Nov-2024	
12.	Tender for Service Level Agreement (SLA)-NEOC Infrastructure		Open Tender	Sep-2024	Oct-2024	Oct- 2025	
13.	Pre-qualification of firms for blankets		Open Tender for pre-qualification	Sep-2024	On requirement basis		
14.	Pre-qualification of firm for Air Cargo		Open Tender for pre-qualification	Sep-2024	On requirement basis		
15.	Pre-qualification of firm for Aerial firefighters		Open Tender for pre-qualification	Sep-2024	On requirement basis		
16.	Renting out of Cryogenic tanks (03 Nos)		Open Tender	Sep-2024	Oct-2024	Oct-2025	
17.	Procurement of tents		Through pre-qualified firms	On requirement basis			
B	FOOD ITEMS		Through pre-qualified firms	Aug-2024	On requirement basis		
C	TRANSPORTATION		Through pre-qualified firms	On requirement basis			